CIP PROJECT STATUS
Fourth Quarter - Ending 6/30/14

Active Projects in the Public Works Department,
Engineering Division

Design & Permitting

Right of Way, Easements & Contracts

Construction

Permit Center/Police/City Hall $1,740,582 FY 12/13 - Design complete.
Exterior Walls - Need dry weather due to the nature of the
$743,881 FY 13/14 .
(91013) repairs.
Kim M. General Fund FY 14/15 - Project bids June 2014. Completion September.
12/1
East Butte Heritage Park $636,39 A
(92003) $476,558 FY 13/14 - Complete.
Mike M.
Parks Bond/SDC FY 14/15
180,019 FY 12/13
Fanno Creek House v / Complete
(920006) $156,238 FY 13/14 plete.
Greg B.
Parks Bond FY 14/15
2 12/1 - i 5 b
Dirksen Nature Park $623,664 FY 12/13 Design 90'/0 comp‘lete
(92016) $556,599 FY 13/14 - Construction funding to be proposed as part of
. ? the 5-year CIP (FY16/17).
Kim M. . .
Parks Bond FY 14/15 - City received $390,000 Metro grant.
160,000 FY 12/13 - i ¥y lete.
Potso Dog Park $ / Des.lgn 60% comp. ete '
- Project on hold pending evaluation of
(92021) $160,000 FY 13/14 ..
Kim M. remaining park fund balance and/or other
Parks Bond/SDC FY 14/15 potential funding.
463,020 FY 12/13
Jack Park - /
(92022) $394,655 FY 13/14 - Complete.
Kim M.
Parks Bond FY 14/15
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CIP PROJECT STATUS Design & Permitting
Fourth Quarter - Ending 6/30/14 Right of Way, Easements & Contracts

Active Projects in the Public Works Department, Construction
Engineering Division

Total Budget as of FY12/13
Project Name Current Year Budget
Funding Sources for FY13/14

PARKS (Continued)

Fanno Creek Trail $661,000 FY 12/13
- Main to Grant - $661,000 FY 13/14 C let
(92024) . ; T omplete
: Parks Bond/Stormwater
Kim M.
o Sanitary/SDC/Gas Tax FY 14/15
i 21,504 FY 12/13
Bull Mountain Park s21, / - Project on hold pending evaluation of
- Concept Master Plan - ..
(92031) $10,000 FY 13/14 remaining park fund balance and/or other
otential funding.
TBD Parks Bond FY 14/15 E &
i i 103,894 FY 12/13
Tigard Street Trail $103, / - Lease signed April 10, 2014,
- Railroad Path - . .
92034) $100,000 FY 13/14 - Construction funding to be proposed as part
( . of the 5-year CIP (FY15/16).
Kim M. Parks Bond FY 14/15
51,082 FY 12/13
Senn Park 51, / - Project on hold pending evaluation of
(92045) $50,000 FY 13/14 remaining park fund balance and/or other
Kim M. potential funding.
Parks Bond FY 14/15
Fanno Creek Trail $3,700,000 FY 12/13 - Federally Funded Project:
- Metro Grant RFFA Project - TBD h FY 13/14 Design - Federal FY 15/16.
(92046) (match) Right of Way - Federal FY 16/17.
Kim M. RFFA/TBD FY 14/15 Construction - Federal FY 17/18.
140,000 FY 12/13
Summerlake Restroom Improvements $140 / .
- Design 60% complete.
(92048) $140,000 FY 13/14
- Complete September 2014.
Catla S.
Parks Bond FY 14/15
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CIP PROJECT STATUS Design & Permitting

( Fourth Quarter - Ending 6/30/14 Right of Way, Easements & Contracts

Active Projects in the Public Works Department, Construction

Engineering Division

g S0 0 4
R VER
Fanno Creek Slope Stabilization $687,000 FY 12/13 .
Design Complete.
- Arthur Court - . . . . .
93009) $687,000 FY 13/14 Project will be placed on hold until basin analysis
( X is completed.
Greg B. Sanitary FY 14/15
Derry Dell Sewer $1,510,000 FY 12/13 Design complete.
- Interceptor Relocation - Right of way acquisition complete.
(93010) $710,000 FY 13/14 Joint venture with CWS.
Kim M. Eatks[Bond)/Sewet/Stormwatet/ FY 14/15 Project awarded to Kerr on April 14.
Water CIP
Main Street Sewer/ $437,000 FY 12/13 Under construction.
Fanno Creek Crossing Elimination $437,000 FY 13/14 Project is coordinated with Main Street/Green
(93011) i Street, which is scheduled for completion in
Jeff P. Sanitary FY 14/15 November 2014.
128th Ave/Shore Drive $872,404 FY 12/13 Preliminary design discovered that a pipe
- Sewer Replacement - $872,000 FY 13/14 diameter in the Sanitary Sewer Master Plan
(93012) ? was mislabeled and is the proper size.
Mike S. Sanitary FY 14/15 Therefore, project not required.
i 345,627 FY 12/13
Bast Tigard $345, / Design contract awarded.
- Sewer Replacement - . .
93013) $345,000 FY 13/14 Construction funding to be proposed as part
( . of the 5-year CIP (FY 15/16).
Mike S. Sanitary FY 14/15
Krueger (Benchview) Creek $1,766,866 FY 12/13 Design complete.
- Sewer Stabilization - 1.300.000 FY 13/14 Awnaiting regulatory permits.
(93014) $1,500, Project will be placed on hold until basin analysis
Mike S. Sanitary/Water Quality FY 14/15 is completed.
Barrows/Scholls Ferry (Phase 1) $941,500 FY 12/13 Complete.
- Sewer Extension - Cooperative project with Washington County,
(93035) $520,000 i Clean Water Services, and the City of Beaverton.
Jeff P. Sanitary FY 14/15 Will serve River Terrace area.
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CIP PROJECT STATUS Design & Permitting
Fourth Quarter - Ending 6/30/14 Right of Way, Easements & Contracts

Active Projects in the Public Works Department, Construction
Engineering Division

Total Budget as of FY12/13
Project Name Current Year Budget
Funding Sources for FY13/14

STORM SEWER

sll)mys?i]ilucri'ek $835,000 FY 12/13
- Slope Stabilization - . .
at 118th Avenue $835,000 FY 13/14 : sii’;;:ga?;selwed for design developing
(94016) ’
Greg B. Stormwater FY 14/15
Copper Creek $193,484 FY 12/13 - Design complete.
- Bank Stabilization - - Awaiting preliminary permits.
(94022) $172,000 L - Project will be placed on hold until basin
Greg B. Stormwater FY 14/15 analysis is complete.
Ongoi FY 12/13
Pavement Maintenance Program ngoing / Desion complete
(95001) $1,660,000 FY 13/14 ) Coniacts a\Sar dé d
Mike M. ’
Street Maintenance Fee FY 14/15
Walnut Street Improvements $624,249 FY 12/13 - Design complete.
- 116th to Tiedeman - - Currently in right of way acquisition phase.
(95023) $164’??0 ke - Joint project with Washington County.
Steve S. U‘S“iiﬁ‘v’;:f/‘;:hmzfv G/‘:; :t:‘/ FY 14/15 - Project bids fall 2014.
Citywide Pedestrian & Cyclist $312,000 FY 12/13
Improvements $30,000 FY 13/14 - Funding reallocated to Fanno Creek Trail
(95027) ’ (Main to Grant).
Mike M. Gas Tax FY 14/15
Pacific Hwy/Gaarde/McDonald $2,020,529 FY12/13 | ~ Desisacompete L
e - Caurrently in right of way acquisition phase.
(95033) $1,000,000 FY 13/14 - Joint project with Washington County and
Mike S TIF/TDT/ Y 14/15 ODOT.
: ODOT/STP/MSTIP - Project bids fall 2014.
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CIP PROJECT STATUS Design & Permitting
Fourth Quarter - Ending 6/30/14 Right of Way, Easements & Contracts

Active Projects in the Public Works Department, Construction
Engineering Division

Total Budget as of FY12/13
Project Name Current Year Budget
Funding Sources for FY13/14

STREETS (Continued)

72nd Ave/Dartmouth $2,404,480 FY 12/13 i
- Intersection Improvements - - Design complete.
9503 ; $2,295,400 FY 13/14 - Right of way acquisition complete.
Steve S. City Gas Tax/Gas Tax/Underground FY 14/15 - Contract awarded.
Utility/TIF/TDT
718,427 FY 12/13
92nd Avenue Sidewalk i /
(95037) $605,000 FY 13/14 - Complete.
Mike M.
Gas Tax/Stormwater FY 14/15
B F R Durh 165,000 FY 12/13 .
Upper o.ones. ey oad./ L.“ am v / - Agreement between Tigard/Wash Co./ODOT
- Adaptive Signal Coordination - ;
$115,000 FY 13/14 being prepared.
(03041) Project bids spring 2015
Mike M. Gas Tax FY 14/15 ] prng =7
1,423,512 FY 12/13
Main Street/Green Street (Phase 1) v / .
- Construction underway.
(97003) $1,144,492 FY 13/14 .
: - Completion November 2014.
Kim M. Gas Tax/Urban Renewal/Water/
MTIP FY 14/15
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CIP PROJECT STATUS
Fourth Quarter - Ending 6/30/14

Active Projects in the Public Works Department,
Engineering Division

Design & Permitting

Right of Way, Easements & Contracts

Construction

o S50 O 4
Aquifer Storage and Recovery $3,202,016 FY 12/13 Design to be completed.
Well #3 $3.167,000 FY 13/14 Construction may be delayed pending
(96010) 0 evaluation of new water supply requirements
Jeff P. Water CIP FY 14/15 of CIP #96034.
Various contract construction underway.
110,168,703 FY 12/13
LO/Tigard Water Partnership $110,168, / Dollars reflect the entire Partnership. Tigard's
(96018) $68,017,300 FY 13/14 projects include Waluga Reservoir #2,
Rob M. Schedule 6 pipeline under I-5, and the
Water CIP FY 14/15 Bonita Pump Station.
Main Street $642,418 FY 12/13 Construction complete.
- Waterline Replacement - $621.700 FY 13/14 Project is coordinated with Main Street/
(96029) ’ Green Street, which is scheduled for
Kim M. Water/Water CIP FY 14/15 completion in November 2014.
Pipeline Connecting $2,260,000 FY 12/13
550 - 530 Zones $2,260,000 FY 13/14 Project on hold pending evaluation of new
(96030) T water supply tequirements of CIP #96034.
Rob M. Water CIP FY 14/15
New Water Source $835,000 FY 12/13
- Systemwide Improvements - $210,000 FY 13/14 Eva'luation 1-mderway to determine specific
(96034) project requirements of new water supply.
Rob M. Water CIP FY 14/15
Barrows/Scholls Ferry (Phase 1) $1,398,500 FY 12/13
. . Complete.
- 18" Water Line Extension - . . . .
$1,027,000 FY 13/14 Cooperative project with Washington County.
(96035) . .
Will serve River Terrace area.
Jeff P. Water SDC FY 14/15
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